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Re: Upcoming Field Schedule and Approval of Off-site Locations

Dear Frank:
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The Phase II activities will include sampling of soil from the off-site locations 
(background and additional off-site). New locations to be sampled must be 
approved first by USEPA. Possible sample locations in the off-site environment were 
evaluated on June 2, 1993. These locations are shown in Figure 2. Ms. Leber will be 
in Cranston on June 29, 1993, to review these proposed locations. USEPA may wish 
to evaluate these locations with Ms. Leber. If you can schedule this opportunity, 
please let Diane know before June 28, 1993. After USEPA approves these locations, 
CIBA-GEIGY will attempt to obtain permission from the landowners to perform 
these sampling activities.

Mr. Frank Battaglia 
USEPA Region I
90 Canal Street 
Boston, MA 02114

Woodward-Clyde Consultants is planning to begin field activities at the Cranston 
facility on July 6, 1993. This field investigation will include performing both Phase 
II and Stabilization activities. Our field schedule is presented in Figure 1. The 
start and completion dates and task durations are tentative. Deviations from this 
schedule are likely to occur. Scheduling progress will be documented in the 
monthly reports submitted to USEPA.

June 25, 1993 
87X4660

A few activities proposed for the Stabilization Investigation will be performed during 
this investigation. We are planning to install two of the three recovery wells 
proposed for the groundwater extraction system and all of the wells proposed for the 
soil vapor extraction system. Soil sampled from the recovery well borings will be 
analyzed (for field grain size distribution) first, so that well materials can be ordered. 
If USEPA has any comments on the location or construction of these wells, we 
would like to resolve these issues prior to the start of these tasks.
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Woodward-Clyde 
Consultants

Should you have any questions or comments, please feel free to contact either myself 
or Diane Leber.

Mr. Frank Battaglia 
USEPA Region I
June 25, 1993 
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Mark Houlday
Project Manager 

cc: Diane Leber

Very truly yours,
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Figure 1

Phase II RFI Field Schedule
Former CIBA-GEIGY Facility, Cranston, Rhode Island
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ADDITIONAL OFF-SITE LOCATIONS

1 - ROBERTS CIRCLE RESIDENCE

2 - PAWTUXET INDUSTRIAL PARK

3 - CIBA-GEIGY RAILROAD RIGHT-OF-WAY

4 - HIGH GROUND ALONG PAWTUXET RIVER

5 - AMERICAN PI A PING CO. (LAWN AREA)

BACKGROUND

1 - FIRE STATION NEXT TO CRANSTON CITY HALL ANNEX

2 - WARWICK BOY’S AND GIRL’S CLUB

3 - MARANDOLA HEATING & PLUMBING

4 - WILSON RESIDENCE

KEY TO PROPOSED OFF-SITE LOCATIONS 
(FOR PHASE II)
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